ID Task Name Duration Start Finish __|Jan31,"10 ___|Feb7.'10 |Feb 14,10
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1 H PINE ISLAND AQUATIC 88days Thu3/18/10 Mon 7/19/10
2 4 PERMIT RELEASE 32days  Thu3/18/10  Fri4/30/10
3 [T  BARRICADES,DUMPSTER 1day  Fri319/10  Fri3/19/10
4 |74 ROOF DEMOLITION 6days  Mon5/3/10  Mon 5/10/10
5 |H ROOF DRY IN 6days  Mon5/3/10  Mon 5/10/10
6 ™ BUILDING DEMOLITION 25days  Tue4/6/10  Mon 5/10/10
7 |Ed  SOFFIT FACIA 36days Wed 3/31/10 Wed 5/19/10
8 =4 FRAMING-HARDY 37days  Thu4/110  Fri5/2110
9 | ORDER WINDOWS DOORS 1day Mon3/15/10  Mon 3/15/10
10 1 INSTALL WINDOWS 15 days Fri5/7/10  Thu 5/27/10|
11 =4 INSTALL DOORS 18days  Thu5/13/10  Mon 6/7/10|
12 |4 ROOF INSTALL 10days  Mon6/7/10  Fri6/18/10
13 [E  STucco 14days  Thu5/20/10  Tue 6/8/10
14 5 PAINTING 11days  Mon6/7/10  Mon 6/21/10
15 [Ed  SUBSTANCIAL COMPLETION 5days Mon6/21/10  Fri 6/25/10
16 |[=q PUNCH OUT COMPLETION 12 days Fri 6/25/10  Mon 7/12/10
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